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MARTIN & BELL, L.L.C.
365 East Coronado Road, Suite 200

Phoenix, Arizona 85004
Telephone: (602) 230-0030
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BEFORE THE ARIZONA CORPORATION COMMISSION

In the Matter of THE APPLICATION OF
WILHOIT WATER COMPANY, INC,,
YAVAPAI MOBILE HOME ESTATES
SYSTEM, FOR RETROACTIVE
APPROVAL OF A FINANCING
APPLICATION

In the Matter of THE APPLICATION OF
WILHOIT WATER COMPANY, INC,,
YAVAPAI MOBILE HOME ESTATES
SYSTEM, FOR A APPROVAL OF A
FINANCING APPLICATION

In the Matter of THE APPLICATION OF
WILHOIT WATER COMPANY, INC,,
YAVAPAI MOBILE HOME ESTATES
SYSTEM, FOR APPROVAL OF A
PERMANENT RATE INCREASE.

In the Matter of THE APPLICATION OF
WILHOIT WATER COMPANY, INC,,
YAVAPA MOBILE HOME ESTATES
SYSTEM, FOR APPROVAL OF A

FINANCING APPLICATION FOR A NEW

ARSENIC TREATMENT SYSTEM.

DOCKET NO. W-02065A-07-0308

DOCKET NO. W-02065A-07-0309

DOCKET NO. W-02065A-07-0311

DOCKET NO. W-02065A-09-0123

DECISION NO. 71235

COMPLIANCE TO A DECISION

Decision No. 71235 ordered the Company to' file an ADEQ “APPROVAL OF

CONSTRUCTION?” for the arsenic treatrrien‘g system by March 31, 2010. The Company

is requesting an extension of time until December 31, 2010 to file the ADEQ

“APPROVAL OF CONSTRUCTION.”
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The Company only recently closed on a loan from the Water Infrastructure

Finance Authority (WIFA) to finance the arsenic treatment system. The engineering
plans are in process, but have not yet been submitted to the Arizona Department of
Environmental Quality for review. We expect to submit those plans within the next
couple of weeks.

However, based on submittal of plans to construct new storage capacity for a
related system, the Company is uncertain of ADEQ’s ability to review and approve plans
in a timely fashion. The Company’s sister company, Dells Water, submitted plans to
ADEQ on August 21, 2009 and we received the ATC for the new storage capacity in
December.

Because of the delay in obtaining financing and the uncertainty of the ADEQ
review process, the Company respectfully requests an extension of time to file the ATC

until December 31, 2010.

DATED this 9" day of March, 2010.

Dougtas G- Martin

365 East Coronado Road, Suite 200
Phoenix, Arizona 85004

Attorneys for Wilhoit Water Company, Inc.

ORIGINAL filed with %opies
mailed/delivered this 9" day
of March, 2010 to:
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Janice Alward, Chief Counsel

Legal Division

ARIZONA CORPORATION COMMISSION
1200 West Washington Street

Phoenix, AZ 85007

Steve Olea, Director

Utilities Division

ARIZONA CORPORATION COMMISSION
1200 West Washington Street

Phoenix, AZ 85007

Compliance Section

Arizona Corporation Commission
1200 West Washington

Phoenix, AZ 85007




